

AGENDA ITEM 5 A  
MEMA PROJECT

---

Meaningful Engagement of Indigenous  
Peoples and Local Communities in Marine  
Activities

# MEMA PROJECT

## Outcome/Product(s)

- Searchable and updatable database, whose entries contain a full document, a description or summary of what relevant information is in the document, and a set of Key Words characterizing the topics covered. These will be hyper-linked to each other and organized by Source and subdivided by Sector.
- A Workshop(s) on Best Practices for MEMA, to discuss the analysis and to highlight some selected case studies for MEMA
- A Report summarizing the analysis of the existing information on MEMA and the workshop with an Executive Summary, Findings and Conclusions.

# MEMA PROJECT SUMMARY OF PROGRESS

- Project Plan Approved at PAME I 2015
- February to May 2015 Search and Call for Information (documents, legal statutes, statements etc.).
- Database was developed with over 250 Entries.
- Content summarized, Key Words/Concepts assessed.
- Entries organized by Source and subdivided by Sector.

# MEMA PROJECT NEXT STEPS

- Finalize the Database.
- Secure assistance for analysis and report writing.
- Consultation/Outreach meeting October 19<sup>th</sup> in Anchorage.
- Analyze information and Summarize Analysis.
- Hold Workshop and Write Summary Report.
- Write Report on existing guidance and rules for MEMA.

# MEMA PROJECT NEXT STEPS

## Possible Assistance

- Possible Collaboration with SDWG SECEG
- Possible Limited Government Funding for Workshop(s) and Technical Assistance
- Possible Assistance from NGO/Observers

# MEMA PROJECT NEXT STEPS

## Analyses of Information


By Source (Arctic Council, Governments, Indigenous Peoples/Local Communities, Industry, and Academic/NGO)

By Sector (Resource Development, Shipping, Marine Management, General)

Compare and Summarize

Determine Number and Type between Sources and Sectors

# MEMA ANALYSES



# WORKSHOP

- PAME I 2016
- Presentation and Discussion of Preliminary Analysis
- Presentation of Case Studies for Best Practices
- Workshop Report



# FINAL MEMA REPORT

- Ministerial 2017
- Executive Summary
- Narrative Summary of the Analysis
- Main Findings and Conclusions
- References to Information Database

**PRELIMINARY DISCUSSIONS OF THE OIL AND  
GAS CONTACT GROUP MONDAY SEPTEMBER 14  
PREMEETING ON FUTURE PROJECTS OR  
INITIATIVES**

---

**Agenda Items 5 b and c**

# UPDATE THE FOLLOWING SECTIONS OF THE AOOGG 2009

**2. Meaningful Engagement:** Using the outcome of MEMA to update the AOOGG 2009 Guidance.

**3 Environmental Impact Assessment:** This responds to AMSP SA's 7.1.3; 7.2.2; 7.2.3; 7.3.1; and TFOPP Framework Recommendation 1.5.1

**6 Operating Practices:** The non-emergency and non-safety operating practices of Waste Management, Use and Discharge of Chemicals, and Emissions to Air may be germane to PAME's mandate and possibly outside of EPPR and the new Arctic Offshore Regulators Forum. AMSP SAs 7.3.3; 7.3.6; 7.3.7; 7.39; 7.3.10;

# ARCTIC OFFSHORE OIL AND GAS GUIDELINES

- Use a Matrix of the Guidance from the AOOGG 2009 to periodically assess Implementation Status like the AMSA Status Reports.

# CROSS-CUTTING OR MULTI WORKING GROUP

Possible PAME Cross-Cutting projects

Guidance on Integrated Ecosystem Assessments

Possible Multi-working Group Projects

AMAP/PAME Marine Noise.