
PAME(I)/20/4.2/Proposed Timeline 

PAME I-2020: Agenda item 4.2 

PAME Project to develop two factsheets on Marine Protected Areas under change 

Proposed Timeline 

Prior to PAME I-2020 
(Dec/Jan) 

o Call with PPs (to be scheduled) 
o Send draft annotated outline to PAME (and AMAP) with request 

for comments at PAME-I 
o 1st draft of storyboard 
o Distill key points from AMAP publications on climate science 
o Identify topics for background papers and science leads for each 

PAME I-2020 (Feb 
2020) 

o Plenary presentation and discussion 
o MPA breakouts 
o Connect with EA EG, REDEG, and SEG and ask for input on 

information sources re: expanding uses 
o Ask for names of any experts for reference group 

April 2020 o Complete first drafts of background papers1 and circulate for 
peer/national review 

o 1st AMAP light review of AMAP-derived content 
o 2nd draft of storyboard 
o Workshop on 2nd factsheet, possibly in tandem with Plastics 

Symposium or AMAP WG, based on Jan discussion with the PPs 

May 2020 o Develop first draft of factsheets (for mid-August circulation) 

June 2020 o Reviews of background papers due 

July 2020 o Revise background papers based on reviews 

August 2020 o Circulate draft factsheets out to PAME for review 
o 2nd round of AMAP light review 

PAME II-2020 (Sept 
2020) 

o PAME discussion of substantive comments 

September - 
November 2020 

o Develop 2nd factsheet drafts and circulate by mid-November for 
any final  comments 

December 2020 - 
January 2021 

o Finalize and submit factsheets for approval at PAME I-2021 

PAME I-2021  
(Feb 2021) 

o Aim for PAME approval of factsheets for submission to SAOs for 
Ministerial consideration 

March-April 2021 o Final editing, formatting, and graphic design 

 

 
1 Background papers on identified topics will be 2-3 pages and based on existing science.  Note: AMAP 
summaries for policy makers will serve this function for climate drivers. 
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